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1.0 INTRODUCTION

OHM Remediation Services Corp. (OHM) is pleased to
submit this Work Plan to tht United States Environmental
Protection Agency (USEPA) Region II in response to Delivery
Order 7445-02-090. Because of the emergency nature of the
project and residential location of the site, OHM will take
additional precautions to prevent neighborhood residents from
becoming alarmed by sit* activities. OHM will also work as
efficiently as site conditions will allow to complete this
project in a timely fashion.
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2.0 SCOPE OF WORK

Tht scope of work for the cleanup of this tit* is as
follows:

o Training
o Background air campling
o Mobilization
o Covtr roadway
o Covtr horse track and landfill area
o Demobilization

COo
o
o
to

o
u>
en

MDE 000389,'



3-1

3.0 TECHNICAL APPROACH

OHM'i technical approach is provided in tht following
sections.

3.1 TRAINING

Personnel on site working with asbestos-containing
materials (ACM) will attend an 8-hour asbestos awareness
training course prior to mobilization to the site. The
course training will be conducted by industrial Hygiene of
New England froa Kennebunk, Maine. The course will review
the hazards of working with ACM, exposure limits and personal
hygiene requirements. All attendees will receive a certif-
icate of completion at the end of the course. Certificates
will be posted on site as required by OSHA.

3.2 BACKGROUND AIR SAMPLING

OHM will subcontract a New Jersey Industrial Hygienist
to conduct all background and perimeter air monitoring on
site. Monitoring will be conducted prior to OHM mobilization
to determine present levels at the site and will continue
throughout all work efforts. Results will be posted on &
daily basis in the command post.

3.3 MOBILIZATION

OHM will mobilize personnel and equipment required to
perform the scope of work using the nearest available
resources.

Personnel:

o One response manager
o One project control technician
o Appropriate personnel as neaded for tasks (see

below for task descriptions)

Equipment:
o One office trailer
o One decontamination trailer §
o One pickup truck D

o Two personnel vans
o One 12K pool §
o Portable radios "
o Personal pumps
o One facsimile machine S
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3.4 COVER ROADWAY

There is one entrance onto the site and the roadway has
visible asbestos chips on the surface, Therefore, OHM will
cover the road with a gaotech fabric after pre-wetting the
surface to prevent dust migration, white Bridge Road will L<e
the starting point and the fabric will be laid down proceed-
ing toward the horse track stopping just before the track
begins. Once enough fabric has been placed OHM will put 4 tc
6 inches of road base material or. top of the fabric, spread-
ing it with a small dozer. Once the roadway is covered, it
will be compacted to give the road better stability for
trucks to bring soil to the landfill and horsetrack areas.

Personnel:

o One equipment operator
o Four cleanup technicians
Equipment!

o One dozer
o One compactor
o One water tank
o Level C protection
o Water pump
Field Purchases:

o Geotech fabric
o Roadbase stone

3.5 COVER HORSE TRACK AKD LANDFILL AREA

The horse track and landfill area will be pre-wet with
water to prevent any dust from becoming airborne during work
operations. A layer of geotech fabric will be placed over
the entire area. The fabric will serve the following two
purposes:

o Prevent any asbestos containing materials from
becoming exposed if soil erosion occurs

o Define the original surface when remedial work >
on the site is dont o

Once the fabric has been placed a six-inch topsoil cover g
will be spread with a dozer. Extreme care will be exercised N>
while placing the top soil to prevent damage to the geotech
liner. Appropriate stone or stone mix will be placed for the g
reconstruction of the horse track. All other areas will be *>
hydroseeded to return the area to its original grass ^
condition.
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Personnel:

o Two equipaent operators
o Four cleanup technician*

Equipment:

o Two dozers
o Level C protection
o Hand toolc
Field Purchase*:

o Top soil
o Geotech fabric
o Silt fence

Subeontractedl
o Hydroseeding

3.12 STAGE LOGS

Logs presently located on or near the landfill area will
be relocated to a central location away froa the landfill.
The logs will be pre-wet to wash away any ACM from the logs
and then transported and staged in a clean area. Exposed
soil around the logs will be kept wet to eliainate any
dangerous emissions while technicians and heavy equipaent
work in the area.

Personnel:

o Two equipment operators
o Two cleanup technicians
Equipaent:

o One excavator
o One loader
o One water tank
o Water hose
o Level C
o Chain saws >
o One water puap §
Materials: oo

too Visqueen
o Geotech fabric o
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3.13 LANDFILL REMEDIATION

A* requested by the EPA, OHM will spray an encepsulant
to the surface of the landfill area. A slica water glass or
conparable material will bt used. Technicians wearing pro-
tective clothing will use an airless spray gun to apply the
material to the exposed surface. After the area has been
sprayed, a geotech fabric or equivalent material will be
placed over the entire area and secured to the ground with
anchor stakes or an anchor trench. OKM recomaends that a
6-inch soil cover be placed over the fabric to assure com-
plete coverage and prevent the liner material from deter-
iorating. __

Around the perimeter a soil erosion and snow fence with
asbestos warning signs will be erected to prevent soil
run-off and entry into the «rea.

Personnel:

o One equipment operator
o Six cleanup technicians

Equipment:

o One rubber tire loader
o One air less sprayer
o Water hose
o Generator
o Level C

Materials:

o Geotech fabric
o Snow fence
o Silt fence
o Asbestos signs
o encapsulation material
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4.0 PROJECT COST ESTIMATIONS AND SCHEDULE

This section contains estimated project costs bastd on
the scope of work addressed within this work Plan. This
section should be used for budgetary purposes only.

o Training............................
o Background air Sampling ............
o Mobilization ......................
o Cove r roadway ......................
o Cover horse track and landfill area
o Demobilization .....................
•Estimated project cost total $130,000*160,000

4.1 PROJECT SCHEDULE

OHK's project schedule is provided in Figure 4.1.
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